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Arctic SDI 
WMS Working Group 
Activity Plan

1. Update specification for the national Web Map Services (WMS)
· Make adjustments according to inputs from NMAs
· Make adjustment according to the ELF specification

2. Create specifications for the overview WMS spanning 1:500K ~ 1:100M
· Base scales 1:1M, 1:10M and 1:50M
· Create 1:1M spec in a simplified version, until work on national 1:1M services can be started
· Define data sources
· Define map themes / layers
· Define scale levels

3. Create specification for the cascading WMS 
· Decide on cascading strategy

4. Create specification for the Map Cache including the Map Cache service (WMTS)
· Decide on tiling scheme / number of cached levels and corresponding scales
· Define strategy for map cache tile generating and updating

5. Set up the overview WMS
· Create data repository / database
· Download external data
· Pre-process and store data
· Review cartography at different scales

6. Set up the cascading WMS
· Assemble national Web Map Services and overview services

7. Set up the Map Cache service (WMTS)
· Performance testing

8. Specification and service maintenance
· Make adjustments according to inputs from NMAs
· Make adjustments according to inputs from user groups


9. Prepare for the next phase / version
· Add new services, data and improved functionality


Estimated time schedule
	Milestone
	Activity
	Date

	Overview map spec
	· Specification covering 1:500K ~ 1:100M 
· Base scales 1:1M, 1:10M and 1:50M
	May 23rd 


	WMS setup
	· Overview WMS (1:500K – 1:100M)
· Cascading WMS (1:250K)
· Map cache service (WMTS)
· Service availability for the Geoportal Group
	May 26th 


May 30th 

	Internal testing and updating
	· Specifications updates
· Service updates
· Bug fixes
	May 30th - June 10th 

	Release version 0.9
	· Available at the INSPIRE conference, Ålborg
	June 16th

	Adjustments based on internal and external feedback
	· Specifications updates
· Service updates
· Bug fixes
	June 16th - August 21st

	Release version 1.0
	· Cached service fully available
	August 22nd

	Work on next release
	· Improvements and additions
	August 22nd – TBD

	Release version 1.0
	
	TBD
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