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Technical Working Group Status Report to the Arctic SDI Board

This is an update on activities for the Arctic SDI Board Meeting 20-21 November 2014, Reykjavik Iceland:
[bookmark: _GoBack] 
· The Technical Working Group (lead Sweden, support USA, Canada, Denmark, Iceland, Norway, Sweden, Finland and Russia) was established in September 2011 
· Terms of References and Activity Plans have been produced
· Status of Activity Plan – 2014/2015

	
	Activity
	Date

	Pre-release actions
	· Ready to use Central servers
· Adjusted 1:1M WMS
· Adjusted cascading WMS 
· Metadata Catalogue
	Finalized
Finalized
Finalized
Running but still not in the Cloud platform

	Release version 0.9
	· Geoportal installation
	Finalized

	Adjustments & Documentation 
	· Metadata Catalogue
· 1:1M and cascading WMS
· Geoportal
	Finalized
Finalized
Finalized

	Release 1.0
	· First operational version of the Arctic SDI website and Geoportal
	Finalized but without 1:250K data from Russia

	User data & applications
	· CAFF data 
· EPPR – ERMA?
· AMAP – Grid Arendal?
	On going
Activity – 2015
Activity – 2015

	Release 1.1
	· 2nd phase functionality & data
· Placename service (pilot)
	Activity – 2015
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